
Whitley County Project Development Board Minutes 

Term: June 14, 2010 

________________________________________________________________________ 

 

At the specially called meeting in the Whitley Circuit Courtroom, the Whitley County 

Project Development Board met on Thursday, June 14, 2010 at 5:00 p.m. 

 

Meeting was called to order by Chairman, Pat White, Jr.  

 

Roll call with the following present: 

 

Pat White, Jr., County Judge Executive, Chairman 

Gary Barton, Circuit Court Clerk 

Sandra Reeves, AOC Representative 

Hon. Cathy Prewitt, Senior District Judge 

Hon. Paul Braden, Senior Circuit Judge  

Don Ashley, Citizen at Large 

Brad Smith, AOC Project Coordinator 

 

Not present: 

Roger Wells, 1
st
 District Magistrate 

Robert Brown, Kentucky Bar Association 

 

Motion by Judge Paul Braden to approve minutes from March 11, 2010 meeting, and 

Executive meeting minutes from May 17, 2010 

Seconded by Sandra Reeves 

Vote:  All “Ayes” Motion carries 

 

Travis Curry informed Board of the procedure for approving invoices; each contractor 

and bidder is listed with completion percentage and the amount of payment due to each 

contractor or bidder each month; invoices are reviewed by Travis, Chuck Trimble or staff 

member, Electrical Engineer and Mechanical Engineer; submitted invoices have been 

reviewed and recommended for payment  

 

Motion by Judge Paul Braden to approve payment of the following bills (Pay Estimate 

29): 

 

Codell/Contractors Request for Payment    $ 749,350.00 

Owner Purchase/Suppliers Request for Payment   $ 123,843.00 

ATC Associates Invoices 1584882            $     6,959.50 

 Whitley Co Fiscal Court-Reimbursement KY Bill 5-3-10          $        164.48  

 Whitley Co Fiscal Court-Reimbursement KY Bill 6-1-10             $        124.48 

 Evelyn McCullah – PDB Secretary     $ 45.00 

 

    Total:      $  880,486.88 

 



 

Seconded by Sandy Reeves 

Vote: All “Ayes” Motion carries 

 

Old business:  Discussion of interior colors and trim; Presentation of colors by Chuck 

Trimble; Colors for terrazzo floor, carpet, paints, wood, wainscoting, etc. 

Members of the Board asked for additional colors schemes to view; Special meeting 

called for June 23, 2010 at 5:00 p.m. for further review and discussion 

 

New business: Geraldine Allen made presentation of stained glass for Board to consider   

 

CM update – Job going well; only floor slab remaining to be poured is third floor-Phase 

II which is ready to be poured; end of July roofing will begin; stone and brick will be 

here this week; begin laying stone on back side of building will begin next week; first 

floor concrete block is about 95% complete; ready to begin getting stairs in; starting to 

hang some of the ? units; electrical and plumbing, etc. is going well; next 60 days will be 

dedicated to getting the roof on, getting the brick laid and getting all exterior walls 

framed up and closed.  One year from yesterday, except for weather days, building is 

scheduled to be complete. 

 

Travis submitted closeout documents for underground storage tanks and reports for 

weather days for January, February, 2009. 

 

A/E update – Project is going according to schedule 

 

F/A update – No update 

 

Motion by Judge/Exec Pat White, Jr. to adjourn 

Seconded by Judge Paul Braden 

Vote:  All “Ayes” Motion carries 

 


